

ARTICHOKE LOG

A/B, IV, 8, 17

21 March: A memo outlining [REDACTED] and requesting approval for
same was hand-carried to [REDACTED] on this date.

H
G, A

A/B, - 11, 8, 18

24 - 29 March 1952

ARTICHOKE LOG

- 24 March: [redacted] proposed trip to [redacted] on Wed., 26 March was postponed until the first part of April. C
- 25 March: [redacted] on this date (2:00 p.m.) C
- 25 March: [redacted] extended until 15 April the deadline [redacted] paper which was originally due 15 March. A
- 28 March: Lists of personnel for [redacted] Study. Delivered by hand by [redacted] on 28 March 1952. Action assigned to [redacted] 28 March 1952 to check with [redacted], TSS and [redacted] also to check with [redacted] representatives. C
Action to be completed within 10 days.
- 1 April: [redacted] reported that he would be concerned with follow-up on [redacted] lists on this date. C
- 2 April: [redacted] reported that he would meet with [redacted] lists on this date at which time he would also broach the subject of [redacted] representatives for [redacted] and the Medical Staff. C
- 2 April: [redacted] has established the ^{restricted} ~~unclassified~~ code name [redacted] for the study re Project Artichoke which they are performing at the Director's request. S H B/3
- 16 April: [redacted] on 16 April. (See [redacted] file for memo referred to). [redacted] has only passing interest. Primary interest is Project Artichoke. A
- [redacted] will check with [redacted] on trip beginning 18 April. Will report back on return. C